
POLREP 
VALLEY 
RTE 23 
VALLEY 
ATTN: 
CC: 

#5 
FORGE NATIONAL HISTORICAL PARK ASBESTOS SITE 
& GULPH RD 
FORGE, MONTGOMERY COUNTY, PA 19482 

RRC, CHARLIE KLEEMAN 
EARL CRAM, NATIONAL PARK SERVICE 
ERNEST RALSTON, NATIONAL PARK SERVICE 

EVENT: EMERGENCY RESPONSE/SITE ASSESSMENT 

I. SITUATION (AS OF 1930 HOURS, TUESDAY, 27 MAY 1997) 

A. THIS POLREP COVERS WORK FROM 5/24/97 THROUGH 5/27/97. 
B. ESTIMATED COSTS TO DATE (COB 5/23/97): 

COST TO DATE CEILING 
EPA (DIRECT) $ 930 $ 
EPA (INDIRECT) $ 1,984 $ 
ERCS (COB 5/23/97) $ 17,895 $ 120,000 
SATA $ 2,593 $ 
UNALLOCATED 

TOTAL $ 23,402 $ 200,000 

C. PERSONNEL ON SITE: EPA-2, VFNPS-1, SATA-1, ERCS-11 
D. WEATHER: PARTLY SUNNY, TEMPERATURES IN THE MID 70'S. 

II. ACTIONS TAKEN 

A. ERCS CONTINUED STABILIZATION EFFORTS IN AREAS 
IDENTIFIED WITH EXPOSED ASBESTOS AND AS MOST ACCESSIBLE 
BY PUBLIC. ERCS CONTINUED INSTALLATION OF HIGH
VISIBILITY SNOW FENCING AND CONTINUED WETTING EXPOSED 
ACM AREAS. A TOTAL ESTIMATE OF 6000 FEET OF SNOW 
FENCING HAS BEEN INSTALLED BY ERCS TO DATE. 

B. ERCS REASSESSED AREAS OF CONTAMINATION THROUGHOUT THE 
PARK, WITH ASSISTANCE OF NPS (E. CRAM). 

C. EPA OPA BURNS ONSITE TO HANDLE MEDIA AND PUBLIC ISSUES. 
MEDIA INTEREST REMAINS LOW AT SITE. 

D. ERCS MAINTAINED A SKELETON CREW THROUGHOUT THE MEMORIAL 
DAY WEEKEND IN ORDER TO CONTINUE WATERING OPERATIONS 
AND FENCE MAINTENANCE OPERATIONS AS NECCESSARY. 
APPROXIMATELY 300 FEET OF SNOW FENCING WAS REPAIRED 
OVER THE WEEKEND. 

E. NPS PROVIDED TOP SOIL FOR STABILIZATION EFFORTS. TWO 
LOADS OF SOIL WERE STAGED NEAR AMPITHEATER PARKING LOT 
FOR USE BY ERCS FOR STABILIZATION OPERATIONS. 

F. NPS PROVIDED SATA WITH 1948 AND 1950 ARIAL PHOTOGRAPHS 
FOR REVIEW. THREE AREAS IDENTIFIED AS "NEW" WERE 
LOCATED AND INVESTIGATED BY NPS (E. CRAM) AND SATA. NO 
NEW AREAS OF ACM WERE NOTED. 

G. ERCS IDENTIFIED MICRO AREAS OF CONCERN AND DEVELOPED 
SHORT-TERM STABILIZATION PLANS FOR EACH. 

H. NPS REPRESENTATIVE E. CRAM DESIGNATED AS FOSC 
REPRESENTATIVE AS PER NCP 40 CFR 300.135 (d). 

·' 



III. FUTURE ACTIONS 

A. ERCS TO CONTINUE WETTING, FENCING, AND BANNER GUARDING 
OPERATIONS IN AREAS OF CONCERN. 

B. ERCS TO BEGIN INSTALLATION OF SOIL CAP IN AREAS OF 
SIGNIFICANTLY EXPOSED ACM. 

C. SATA TO BEGIN AIR SAMPLING ACTIVITIES. 
D. SATA TO CONTINUE TO PREPARE EXTENT OF CONTAMINATION 

STUDY PLAN. 
E. ERCS RM TO INVESTIGATE ASBESTOS-CONTAMINATED SOIL 

DISPOSAL OPTIONS. 
F. ALL PUBLIC RELEASES TO BE COORDINATED THROUGH UNIFIED 

COMMAND, INCLUDING OSC KOOB, NPS, AND STATE 
REPRESENTATIVES. 

G. SATA PE TO BE ONSITE 5/28/97 TO DISCUSS ALTERNATE 
CAPPING OPERATIONS WITH NPS. 

H. USCG TO BE ON-SITE 5/28/97 TO CONDUCT SITE HEALTH AND 
SAFETY AUDIT. 

F. KEVIN KOOB, OSC 
U.S. EPA REGION III 
PHILADELPHIA, PA 19107 




